

Communication

Date	03 July 2026
Team ID	
Project Name	Smart Lender Loan Eligibility Prediction System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / Zoom	All team members	Quick sync on progress, blockers, and daily goals
2	Progress Update	Weekly	Email + Shared Google Docs	Team Lead, Project Members	Share weekly progress, completed tasks, and upcoming goals
3	Issue / Bug Discussion	As Needed	GitHub Issues + Slack	Srinadh, vishnu	Track bugs, assign fixes, and resolve technical issues
4	Stakeholder Review	Bi-Weekly	Zoom / Google Meet	Mentors	Present progress, gather feedback, align with expectations
5	Final Demo Rehearsal	Once	Zoom + Screen Sharing	Entire Team	Practice final demo, ensure smooth delivery
6	Knowledge Sharing Session	Monthly	Teams / Internal Wiki	Entire Team	Share learnings, best practices, and technical improvements

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Misalignment on sprint priorities	Introduced weekly progress update emails and backlog reviews

2	Delays in bug resolution due to unclear ownership	Adopted GitHub Issues with assignee tags to clarify responsibility
3	Difficulty in syncing schedules across members	Scheduled fixed daily standup time and recorded stakeholder meetings for absentees